Tick of Activities	Plan	Planned	Actual/Expected	%	De	Dec 21		January 22	, 22	Fe	Feb 22		Mar 22	22		Apr 22	12	Z	May 22	2	Ju	Jun 22		Jı	Jul 22		Aug	Aug 22	
	Start	Start Delivery	Delivery	Complete	1 2	2 3	4	1 2 3	4	4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4	3	1	2	3 4	-	2 3	4	1	2 3	4	1 2	3	4	1 2	3	4 1	1 2 3	3 4	4

-	Extension completion		27-Dec-21	9-Feb-22	100%			
5	Procurement of asset management equipment	10-Feb-22	10-Mar-22	20 Mar 22	%06			
ъ	Asset management training	20-Mar-22	21-Mar-22	29 Mar 22	75%			
4	Procurement of CIED equipment	1-Jan-22	15-Apr-22		30%			
S	Procurement of medical equipment	1-Jan-22	14-Feb-22	21 Mar 22	%06			
9	Procurement of minor infrastructure work at LFC	1-Jan-22	15-Feb-22	23 Mar 22	95%			
7	Training course for recovery vehicle	31-Jan-22	11-Feb-22	14 Apr 22	20%			
∞	Maintenance for vehicles and other equipment checks	24-Jan-22	29-Apr-22	30 Jun 22	30%			
6	Battalion 1 Handover	31-Jan-22	25-Feb-22					
10	Battalion 2 Handover	28 Feb 22	31-Mar-22					
11	Battalion 3 Handover	4-Apr-22	29-Apr-22					
12	Battalion 4 Handover	2-May-22 27-May-22	27-May-22					
13	Battalion Verification visits	3-May-22	30-Jul-22	31-Jul-22	%0			
41	DNP for GDTC	1-Jul-21	23-Mar-22	4 Mar 22	100%			
15	Project Closure	5-Jul-22	27 Aug 22	27 Aug 22				

Start of Activity

Delivered Activity

Expected Delivery of Activity

Current week

Schedule delay